
I. HEADING

"TE:
EJECT:

FROM:

TO:

POLREP#:

II. BACKGROUND

SITE#:
RESPONSE AUTHORITY:
ERNS#:
NPL STATUS:
STATE NOTIFICATION:
ACTION MEMO STATUS:
START DATE:
DEMOBILIZATION DATE:

24 FEBRUARY, 1992
HILLSDALE DRUM SITE
HILLSDALE, ST. HELENA PARISH, LA
MIKE RYAN, P.E., OSC
EPA REGION 6 ERB
DIRECTOR, ERD
REGION 6
NO. 1

2X DELIVERY ORDER#:
CERCLA
N/A
NON-NPL
STATE REFERREL '
UNDER PREPARATION
02/14/92
N/A

L COMPLETION DATE: N/A

III. SITE INFORMATION

A. INCIDENT CATEGORYCERCLA

-

INCIDENT CATEGORY: Active Waste Management Facility.

B. SITE DESCRIPTION

1. Site Description

The Hillsdale Drum Site is composed of three separate subsites, all
operated and/or
managed by the same companies and individuals. These subsites
have been labeled as Site A, Site B, and Site C.The Hillsdale '
Drum Site (Site B) is located at Rural Route 1, Box 87, Amite,
Louisiana, 70422. The site is on Louisiana State Road 441,
approximately 3/4 mile south of the town of Hillsdale (population
approximately 150). There are two residences approximately 1/4
to 1/2 mile north of the site along SH 441. Land use surrounding
the site is primarily rural, with cattle raised for dairy and
beef production.The P.J. Thomas Road site (Site A) is located on
P.J. Thomas Road, approximately 1/2 mile east of La SH 1045,
approximately 1 1/2 miles south of Hillsdale. The site is
approximately 100 yards off the road and 75 yards north of a
house trailer residence. There is a second residence
approximately 250 yards to the southwest and separated from the
site by a heavy grove of trees. There is no actual street
address for this site. There is a small lake/cattle tank/pond
located approximately 100 yards northwest of the site. This
water body is used for fishing by local residents and eventually
drains to the Amite River.The warehouse site (Site C) is located
150798

OOOOQ2

lgalicia
150798

lgalicia
*150798*

lgalicia
150798

lgalicia
000002



on Laurel Avenue in the City of Amite. The warehouse is located
in the southwestern portion of the city. There are 10 residences
within 1/4 mile of the warehouse. Surrounding the warehouse are
other warehouses and a railroad track.

2. Description of Threat

The substances known on-site are hazardous substances as
defined by Section 101(14) of CERCLA. Known substances in drums
in the lounge/warehouse building (Site B) are acetone (flammable
liquid), fuming sulfuric acid (corrosive), metallic sodium
(flammable solid) , and lab packs containing metaphosphoric acid,
nitric acid, hydrochloric acid, hydrofluoric acid, sodium
hydroxide, drums marked as containing PCBs, and a two labpacks
marked as containing biological hazards (medical wastes). At the
site on J.P. Thomas Road (Site A), the pile of containers next to
the burn pile contained several containers of restricted use
pesticides and experimental pesticides with warning labels
indicating that the pesticides were cholinesterase inhibitors.In
the Amite warehouse (Site C) were two leaking fiber drums, one
labeled Poison B Liqiud and another labeled Corrosive Liquid.
Additionally, there were several empty "glove bags" marked with
"asbestos containing material" labels, and a pile of an unknown
white powdery material and vermiculite mixed together.
Additionally, there was one drum marked as containing waste
formaldehyde.From evidence gathered, it appears that individuals

in the company would bring certain of the drums to the site(s),
unpack the labpack drums, combine materials from the labpacks
together and take the combined materials for disposal. Current

i information suggests that once the containers had been emptied,
'; the hazardous waste labels would be painted over to obscure the
. - labels. Investigations have also discovered that some of the
| materials from the labpacks were allegedly emptied onto the burn
| pile and ignited. This appears especially true for certain
;JL flammable substances. Once the glass containers of flammable

and/or hazardous materials were emptied, it appears the glass
^ containers would be broken and dumped into other empty drums.
•3 Allegedly, these drums would be relabeled with nonhazardous waste
J-~ labels.The major potential for future release from Site B is
i through fire/explosion. Presently, the drums are being restaged,

according to compatability class, within the lounge/warehouse
(Site B). Those drums which appear to be in poor condition or in
danger of laeaking are being overpacked into either metal or poly
overpack drums according to the type of material being
overpacked. If there were to be a fire/explosion, the fumes and
smoke created by the fire would likely be toxic and tend to drift
with the prevailing winds over the town of Hillsdale.
Contingency plans have been made with both the St. Helena
Sheriff's Department and the Hillsdale Volunteer Fire Department
for evacuation and fire fighting operations in the event of a
fire/explosion.
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C. PRELIMINARY ASSESSMENT RESULTS

On February 12, 1992 the EPA Region 6 Emergency Response Branch
received a request for assistance from the Louisiana Department
of Environmental Quality (LDEQ) concerning the improper storage

]_ of a number of drums at two locations near Hillsdale, St. Helena
i Parish, Louisiana. The manner of storage of the drums posed a
I significant fire and explosion threat. Drums of incompatable

materials were stored next to each other, i.e. drums labeled
~~ oxidizers were stored next to drums with flammable liquids
| labels, drums with corrosives labels were stored next to drums
I with poisons labels, etc. Because of the potential for fire and
0— explosion, the LDEQ had requested that the St. Helena Sheriff
4 evacuate a family living in a house trailer approximately 75
* yards from on of the storage locations.EPA, EPA Technical
J__ Assistance Team (EPA-TAT), the Louisiana State Police, and LDEQ
:! investigated Sites A and B on February 13, 1992. At the site on
I J.P. Thomas Road (Site A) tnere were approximately 200 drums,
* both metal 55-gallon and 40-gallon fiber overpack drums stored
j~~ outside a 40-foot van trailer. There were approximately 75 drums
* inside the van trailer. On the ground near the trailer were two

t'
s piles of what appeared to be vermiculite packing material from

the fiber laboratory overpack drums. There was also a pile of
:- ash where it appeared that a number of drums had been burned

(evidenced by the metal drum rings). The burn pile also had a
number of partially-burned test tube and centrifuge vials in the

~~ ashes at the foot of the pile. Near the burn pile was a pile of
numerous small containers which had hazardous materials labels,
i.e. poison, flammable liquid, restricted-use pesticide,
experimental pesticide, corrosive.The investigation team also
investigated a site on LA 441, which was located in an abandoned

|_ tavern/nightclub (Site B). This location had approximately 500
| drums and containers stored inside the building and another 15
H drums stored outside behind the building. The drums inside had
i numerous hazardous materials labels and preliminary information
~*~~ ' • obtained from LDEQ indicated that several of the drums contained

corrosive materials (pH <1). The drums in the building were
T stored in a haphazard fashion with apparent disregard for
3~~ compatability class. There is also a 40-foot van trailer on-site
$ with an unknown number of drums stored inside. Behind the
•*_ building there is a fenced oxidation pond (for the facility
__ septic system) containing a number of broken laboratory reagent

bottles and indications of materials having been dumped and
J burned.When the investigation team arrived at Stie B, the
I Louisiana State Police had impounded a truck operated by the
?~" potentailly responsible party with a number of drums labeled

polychlorinated biphenyls (PCBs) inside. These drums had been
initially stored at Site B and had been sent to a disposal
facility which had returned the drums because the facility was
not permitted to dispose of PCBs.On February 17, 1992, the
Louisiana State Police informed the OSC of a third site in a

_ warehouse in Amite, Tangipihoa Parish, Louisiana (Site C). This
site had 31 drums of the same type and markings as at the other
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two sites, a pile of vermiculite packing material, and several
plastic bags with "asbestos containing material" labels. Two
40-gallon fiber labpack drums, one with "Poison B Liquid, N.O.S."
and the other with "Corrosive Liquid, N.O.S." were discovered
leaking. Key problem areas are the improper storage of numerous
drums of hazardous materials, with incompatable materials being
stored in close proximity; leaking drums of hazardous materials;
fire and explosion threat; and potential improper disposal of
hazardous materials. The site has not had any other site
assessments or investigations performed under Superfund
authority. The Hillsdale Drum site allegedly results from the
activities of four companies, Southern Environmental Services,
PSC Environmental Services, Tecrep, Inc., and LabTech, Inc.
These companies were licensed transporters of hazardous
materials. From information gathered in the investigation, the
companies apparently collected hazardous wastes from different
contractors for transport of the materials for disposal.
Materials which could not be disposed of were apparently stored
in the van trailers or in the lounge/warehouse.

IV. RESPONSE INFORMATION

A. PLANNED REMOVAL ACTIONS

The proposed actions are as follows: evacuate and temporarily
relocate the family
living in the house trailer near the J.P. Thomas Road Site (Site
A); remove and restage all drums, the 40-foot van trailer, and
the piles of ashes, soil, and debris from the J.P. Thomas Road
site (Site A) to the La Hwy 441 site (Site B); restage and
inventory all drums in the La Hwy 441 site (Site B); remove and
restage all drums and debris from the Amite warehouse site (Site
C) to the La Hwy 441 site (Site B); provide site security through
both fencing and 24-hour armed security (Site B); HazCat each
drum; sample and analyze selected drums in support of technical
and enforcement activities; obtain sample profile and analysis
for disposal options; and sample and analyze for priority

pollutants soil samples from the J.P. Thomas Road site (Site A),
from the pond north of Site A, and from drainage pathways to
determine potential offsite migration.Before the full nature of
the contents of the drums and the extent of potential
contamination are known, HazCat sampling and analysis of drum
contents must be completed. It is anticipated that this process
will continue for at least 30 days.

B. SITUATION

1. Current SituationAs stated above, the EPA Emergency Response
Branch recieved notification of the site(s) and a request for
assistance from the Louisiana Department of Environmental Quality
on February 12, 1992, and initiated an investigation and site
assessment on February 13, 1992. On February 13, 1992,
representatives of the Emergency Response Branch and the Director
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of the Environmental Services Division met with the Regional
Administrator and received verbal approval of a Classic Emergency
Removal Action ceiling of $100,000. On February 14,1992, the
ERGS contractor was mobilized on-site to begin removal activities
at the J.P. Thomas Road Site (Site A) and at the La Hwy 441 site
(Site B). These activities were limited to repacking and
restaging drums to the La Hwy 441 site (Site B), and providing
24-hour security to both sites. On February 17, 1992, the ERGS
contractor was mobilized to provide site security and
overpack/restage the drums and materials discovered in the Amite
warehouse (Site C) to the La Hwy 441 site (Site B).
Additionally, temporary relocation of one family who lived near
the J.P. Thomas Road site (Site A) was accompished. At the
Amite warehouse site (Site C), the drums were removed and the
floor swept to remove contaminants. No other contaminants are
apparent at this site. Following the removal of the trailer,
drums and containers, ash pile and vermiculite piles from Site A
to Site B, samples were collected of the soil and sent for
analysis. Approximately three inches of soil from under the ash
pile was removed in an attempt to eliminate surface soil
contamination. A fence was constructed around the site of the
ash pile to prevent unauthorized access and potential direct
contact exposure to contaminants which may remain in the soil.
Dependent upon the analytical results of the soil sampling,
future surface and subsurface sampling and removal of
contaminated soil may be required.

2. Removal Actions

to DateBased upon the judgement of the OSC, the most prudent
initial action was to restage all drums and materials from the
three sites to the warehouse/lounge at Site B. Factors
considered include: large inside storage capacity available at
Site B; water reactive materials; fiber drums containing
incompatable materials; adverse weather conditions; and site
security.Currently drums in the La Hwy 441 site (Site B) are
being restaged according to compatibility class. Each drum is
being individually sampled and a hazard categorization (HazCat)
test is being performed on each sample. A select number of
samples are being drawn for full priority pollutant analysis at a
contacted laboratory (QA 2 with CLP data package for data
evaluation). The trailer which was restaged from the J.P. Thomas
Road site (Site A) to the La Hwy 441 site (Site B) is being
unloaded and the drums staged in the lounge/warehouse. Current

actions are being restricted to site/drum stabilization, proper
staging and sampling.

3. State and Local Actions to Date

The Louisiana Department of Environmental Quality was
notified of the site by an anonymous caller on February 5, 1992.
LDEQ and the State Police started investigations of the J.P.
Thomas Road site (Site A) and the La Hwy 441 site (Site B) on
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February 6, 1992. Initial investigations of the site(s)
___ indicated the presence of incomapatable materials stored next to

each other presenting a fire and explosion hazard. LDEQ
( requested EPA assistance on February 12, 1992. At the same time,

, LDEQ requested that the Governor of Louisiana issue a notice of
j— imminent endangerment. Once the Governor of Louisiana issued the
1 notice, the LDEQ instructed the St. Helena Sheriff's Office to

evacuate the family living near the J.P. Thomas Road site (SITE
A). The LDEQ is continuing investigations of the activities at
all locations under state RCRA authority.The Louisiana State
Police obtained search warrants and issued several arrest

| warrants in conjunction with their criminal investigation of the
r~ case. Entry into the two injitial sites (Sites A & B) was made
] under the State Police Search Warrant authority, and entry into
I the Amite wasehouse site (Site C) was made under a "Consent to
]— Search" agreement.Due to the multi-state nature of the potential
1 criminal investigations, the, Louisiana State Police has requested
I assistance from EPA CID.

i

L

L

4. Potential for Continued State/Local Response

The LDEQ and State Police will be continuing
their respective investigations. EPA has assumed the lead in the
removal action; however, data collected from both HazCat analysis
and full priority pollutant scan analysis will be shared by all
parties involved. LDEQ and State Police representastives are
remaining on-site during all investigative activities. The St.
Helena Sheriff's Office is providing 24-hour site security and
assisted EPA and ERGS in obtaining rapid electrical and water
connections.

C. NEXT STEPS

Continue sampling and HazCatting of
each drum, and staging drums according to compatibility class.
Return evacuated/relocated family to their residence. Maintain
24-hour site secutity. Send samples from selected drums for
analysis.

D. KEY ISSUES

EPA Office of Regional Counsel is
preparing a Unilateral Administrative Order for site access,
since State search warrant authority will expire in the next few
days.Action Memorandum has been drafted and signature expected
promptly.
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V. COST INFORMATION
Cost To Date

ft-

.eanup Contractor $ 61,620.00
TAT N/A
CLP Analytical Services N/A
REAC N/A
Regional Laboratory Services N/A
IAGS N/A
Intramural N/A
Letter Contracts N/A
Total $ 61,620.00
Project Ceiling $100,000.00
Percent of Project Funds Remaining 38.38%VI

DISPOSITION OF WASTES

Not Applicable. Waste streams as yet'unidentified.
action does not address disposal of wastes.

This

Distribution:

TO:
TO:
TO:
TO:
TO:
TO:
TO;
TO:
TO:
TO:
TO:
TO:
TO;
TO:
TO;
TO;
TO:
TO;

ERB/REG.VI
ERD/OERR
CHARLES GAZDA
RAGAN BROYLES
JIM MULLINS
BUDDY PARR
PHIL CHARLES
GEORGE ALEXANDER
DOA-RRT6
DOC-RRT6
NOAA-RRT6
DOD-RRT6
DOE-RRT6
DHHS-RRT6
USNRC-RRT6
DOJ-RRT6
DOI-RRT6
DOL.OSHA-RRT6
DOT-RRT6
FEMA-RRT6
ARMY-RRT6
NAVY-RRT6
USCG-D8
RRT-2
LA-RRT6
JIM STAVES

( ERB/REG.VI )
( ERD/OERR )
( GAZDA.CHARLES )
( BROYLES.RAGAN )
( MULLINS.JIM )
( PARR.BUDDY )
( CHARLES.PHIL )
( ALEXANDER.GEORGE )
( DOA-RRT6 )
( DOC-RRT6 )
( NOAA-RRT6 )
( DOD-RRT6 )
( DOE-RRT6 )
( DHHS-RRT6 )
( USNRC-RRT6 )
( DOJ-RRT6 )
( DOI-RRT6 )
( DOL.OSHA-RRT6 )
( DOT-RRT6 )
( FEMA-RRT6 )
( ARMY-RRT6 )
( NAVY-RRT6 )
( USCG-D8 )
( RRT-2 )
( LA-RRT6 )
( STAVES.JIM )
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